



MOVE-IN & MOVE-OUT SCHEDULE

subject to change

T3 Expo will only provide targeted move-in times for specific exhibitors, as necessary—based upon their position on the exhibit floor. All exhibit materials will be brought into the building as expeditiously as possible. The entire move-in will take approximately 20 hours for LEVEL 3 and 12 hours for LEVEL 1. Please contact Show Management with any concerns or special requests.

Display Materials & Vehicles: Delivery & Installation / Dismantle & Removal

Wed., April 9	12:01 a.m.	Unload Rigging Equipment..... LEVELS 3 & 1
	7:30 a.m.	Installation of Overhead Rigging Begins LEVELS 3 & 1
Thurs., April 10	8 a.m.	Continued Installation of Overhead Rigging LEVEL 3 & 1 Begin Installation of Floor Electrical (as available)..... LEVEL 3
		Unload and Install Exhibitor Carpet..... LEVEL 1
	6 p.m.	Rigging Installation Complete LEVEL 3
Fri., April 11	8 a.m.	Continued Installation of Floor Electrical LEVEL 3 Unload and Install Exhibitor Carpet..... LEVEL 3 Unload Exhibitor Freight to Completion LEVEL 1 ONLY Begin Unloading Exhibitor Freight..... LEVEL 3 <i>(may begin earlier based upon rigging progress)</i>
Sat., April 12	12:01 a.m.	Continue Freight Unloading LEVEL 3 <i>(All freight unloading to be completed by 8pm on Saturday, April 12)</i>
Sun., April 13	8 a.m.	Exhibitor Set-Up 24/7 ALL HALLS Empty Removal
Mon., April 14	8 a.m.	Exhibitor Set-Up 24/7 ALL HALLS Empty Removal
Tues., April 15	8 a.m.	Exhibitor Set-Up 24/7 ALL HALLS Empty Removal Vehicle Move-In LEVEL 1, North & South Concourses <i>(may begin earlier based upon set-up progress or by prior arrangement)</i>
	1 p.m.	Vehicle Move-In LEVEL 3, Crystal Palace <i>(may begin earlier based upon set-up progress or by prior arrangement)</i>
	6 p.m.	Final Empty Removal for Press Previews (Wed. a.m.) ALL HALLS



2025 DATES | Press: **April 16 & 17** | Public: **April 18 – 27**

Javits Center | NYC

MOVE-IN & MOVE-OUT SCHEDULE

subject to change

Display Materials & Vehicles: Delivery & Installation / Dismantle & Removal

Fri., April 18	4 a.m.	Exhibitor Move-In & Set-Up..... RIVER PAVILION
	12 p.m.	Exhibitor Move-In Complete RIVER PAVILION
Wed., April 23	9 p.m.	Overlander Move-InSPECIAL EVENTS HALL – LEVEL 1
Thurs., April 24	12 a.m.	Overlander Move-In CompleteSPECIAL EVENTS HALL – LEVEL 1
	8 a.m.	Overlander Set-Up to Completion.....SPECIAL EVENTS HALL – LEVEL 1
Sun., April 27	7 p.m.	Vehicle Move-Out ALL HALLS
	11:45 p.m.	Empty Return to Completion..... ALL HALLS
Mon., April 28	8 a.m.	Dismantle & Packing Continues..... ALL HALLS
	4 p.m.	Hall Clear RIVER PAVILION
	8 p.m.	Targeted Freight Move-Out BeginsLEVEL 3 ONLY
Tues., April 29	8 a.m.	Move-Out Continues 24/7LEVEL 3: 24/7
		Move-Out to Completion..... LEVEL 1
	11 p.m.	All Halls Clear..... LEVEL 1
		Halls D & E Clear LEVEL 3
Wed., April 30	8 a.m.	Move-Out to Completion..... LEVEL 3
	11 p.m.	Halls A & B Clear LEVEL 3